Guide 2. APT Project Development Capstone Course

1. Project Progress Summary

Below you will find several fields that you must complete with the requested information.

Project Progress Summary	*Between weeks 1 and 10 the project went from its initial definition to a scope adjustment based on feedback and on resources from specialists in the field. The activities carried out were:* 1. ***Project Definition (Phase 1).*** *The report was prepared with the description, rationale, objectives, methodology, work plan and evidence. The instructor evaluated this phase and gave feedback.* 2. ***Analysis of the Feedback.*** *I was told that the project had to incorporate concrete technical aspects (Data Modeling and Technological Implementation). In the meeting with the reference instructor, Cristóbal Beltrán, it was concluded that an exclusively methodological Framework would be administrative in nature and would not be enough as a degree project.* 3. ***Regulatory Survey (OE1, in progress).*** *Based on Law No. 21.719 and on resources from specialists in the field, I identified that an organization's first step is to survey its data processing activities: categories of data processed, purpose, legal basis, controller, retention period and third parties or processors. This record is a living document that later makes it possible to detect gaps and demonstrate compliance (Proactive Accountability).* 4. ***Scope Redefinition.*** *The project became a Software tool, Transparenta, that organizes an organization's record of personal data processing, detects compliance gaps, warns of retention deadlines and keeps a log of actions. Every review and deletion requires a person's confirmation, so responsibility is not delegated to the software.* 5. ***Initial Design.*** *I prepared the data model (four tables: Area, Third Party, Processing and Log), the diagram of the registration and review process, and the interface previews, using as a case study a fictitious IT company with data on suppliers, employees and external employees.*

Objectives	***General Objective*** *Design and build a functional Software prototype that allows an organization to record its Personal Data Processing activities, detect compliance gaps with respect to Law No. 21.719 and receive retention deadline alerts, with traceability and human confirmation at every step.* ***Specific Objectives*** 1. ***OE1.*** *Systematize the requirements of Law No. 21.719 that the system will use (legal bases, data categories, minors, retention periods, record of processing activities).* 2. ***OE2.*** *Model the registration and review process (process diagram) and the data model (Area, Third Party, Processing and Log).* 3. ***OE3.*** *Design the system interface (record with gap traffic light, processing detail, new record and log).* 4. ***OE4.*** *Build a minimum functional prototype (Python + SQLite) with four functions: processing record, gap detection, expiry alerts and log.* 5. ***OE5.*** *Validate the prototype with simulated cases and instructor feedback.*
Methodology	*The mixed methodology of Phase 1 is maintained, adjusted to the new scope (an own, bounded software) and to individual work.* 1. ***Project Management*** *(Scrum adapted to individual work. Progress is controlled in a monitoring table and an updated Gantt chart.* 2. ***Regulatory Requirements Gathering (OE1):*** *Documentary analysis of the text of Law No. 21.719 and of resources from specialists in the field; critical data is checked against the official text.* 3. ***Modeling (OE2):*** *Entity-relationship model for the database and diagram of the registration and review process.* 4. ***Interface Design (OE3):*** *Previews of the main screens before programming.* 5. ***Incremental Construction (OE4):*** *Prototype in Python and SQLite.* 6. ***Validation (OE5):*** *Tests with simulated cases using fictitious data and instructor feedback.* 7. ***Validation (OE5):*** *The prototype is tested with a simulated case and the instructors' feedback is collected for the final adjustment.*
Progress Evidence	*The following evidence is presented, which shows progress in documentation and data design:* 1. ***Data Model (Entity-Relationship Diagram):*** *Evidence of the database design and of how the system will store processing activities, third parties and actions.* 2. ***Interface Previews:*** *Evidence of the screen design before construction.* 3. ***Updated Gantt Chart and Work Plan Monitoring Table:*** *Evidence of project planning and control.*

2. Work Plan Monitoring

Carefully examine your work plan, focusing especially on the progress status and adjustments column.

Work Plan							
Competency or Competency Units	Activities	Resources	Activity Duration	Responsible	Notes	Progress Status	Adjustments
Requirements Design and Management	Gather requirements from Law No. 21.719 (OE1).	BCN text, specialist resources, bibliography.	Sep 16 – Oct 21	J. Vallejos	Extensive law; categories and filters missing.	**In progress**	Prioritize what the system uses.
IT Project Management	Redefine scope, objectives and methodology.	Instructor feedback.	Sep – Oct 18	J. Vallejos	Initial scope not concrete enough.	**Completed**	Becomes own software.
BPM	Process diagram for registration and review (OE2).	SVG/PNG diagrams	Oct 14 – 19	J. Vallejos	Depends on OE1.	**Completed**	One general process.
Database Modeling	Data model: Area, third party, processing and log (OE2).	SVG/PNG diagrams	Oct 14 – 19	J. Vallejos	Must respect the law's data and deadlines.	**Completed**	Four tables.
Prototype Design	Interface previews (OE3).	HTML	Oct 14 – 21	J. Vallejos	Requested by the instructor as a guide.	**Completed**	No adjustments.
Database Programming / Software Engineering	Minimum functional prototype (OE4).	Python, SQLite, GitHub	Oct 19 – Nov 8	J. Vallejos	Risk: individual work.	**In progress**	Scope of 4 functions.
Software Quality	Validate with simulated case (OE5).	Fictitious case, instructors.	Nov 9 – 15	J. Vallejos	Depends on the prototype.	**Not started**	The prototype is validated.
Software Engineering	Organize GitHub repository.	GitHub Desktop	Oct 14 – 19	J. Vallejos	Review on Monday, Oct 19.	**Completed**	Phase 2 and evidence still to upload.
Risk Management / Defensive Cybersecurity	Risk Matrix and Checklist.	ISO 31000	Oct 22 – Nov 8	J. Vallejos	Backup of the design.	**Adjusted**	Reduced version.

3. Adjustments Based on Monitoring

Look in depth at the observations in your work plan. Analyze the planned activities and point out which aspects facilitated or hindered the execution of the plan. State how you addressed and/or will address the obstacles. Finally, point out the adjustments you made to the work plan based on this analysis.

Factors that have facilitated and/or hindered the development of my work plan:

Facilitating Factors:

- *The feedback from Professors Yerko Paredes and Cristóbal Beltrán allowed me to define a concrete deliverable: a Software.*
- *Resources from specialists in the field helped me understand how organizations approach compliance with the law and define the scope more clearly.*
- *I have knowledge from previous courses (Requirements, Processes, Databases and Risk Management), so I can approach the design without starting from scratch.*

Hindering Factors and Actions Taken

1. ***Initial scope not concrete enough (documentary Framework). Action taken:*** *I consulted the professors, analyzed their feedback and redefined my project as a Software, with adjusted objectives and methodology.*
2. ***Length of Law No. 21.719. Future action:*** *I will verify critical data in the official text of the law (Library of the National Congress) and prioritize only what the system uses.*
3. ***Individual work, with responsibility that I took on personally. Future action:*** *I will develop a prototype with a minimum scope of four functions and reserve the last week of November as a margin.*

Adjusted or eliminated activities:

Adjusted Activities

1. ***Redefinition of the Project Product:*** *I went from a documentary Framework to a Software (Transparenta, Processing Record with Gap Detection and Retention Alerts). The feedback indicated that the project needed a concrete, verifiable deliverable, and the Software lets me apply what I learned in Databases and Prototype Design.*
2. ***Process Diagram:*** *I went from one diagram per ARCOP Right to a single general registration and review process, which lets me move faster without losing clarity.*
3. ***Validation:*** *I now validate the prototype with a simulated case and no longer the Framework, which is consistent with the new product.*

Eliminated Activities

- ***Local AI:*** *I removed it from the scope and it remains as a future projection. Working individually, it is not feasible to build it in the available time without compromising the quality of the main system.*

Activities not yet started or running late:

1. ***Minimum Functional Prototype (OE4).***

   Reasons: *It depended on first closing the design of the data model, the process and the interface, which are already completed.*

   Strategy: *I will develop it between October 20 and November 8, with a scope of four functions.*

2. ***Validation with Simulated Case (OE5).***

   Reasons: *It depends on the prototype being built.*

   Strategy: *I will carry it out between November 9 and 15. The last week of November remains as a margin, and I will follow up weekly in my monitoring table to detect delays in time.*

3. ***Risk Matrix and Checklist.***

   Reasons: *They depend on closing the design.*

   Strategy: *I will do it between October 20 and November 8.*